May 11, 2004
Project 184 Weekly Update
Website: www.project184.org

Our New Toll Free Project 184 information number is now working. The new number
is 1-(866)-776-5184 or 1-(866)-project184.
Summary of Environmental Planning and Compliance Activities
For Project 184
Week Ending May 7, 2004

Mill to Bull Tunnel/Spillway 20

On April 30, District staff performed afield review of the Bull Creek stream zone
downstream of Spillway No. 20 with Carlton Engineering, Inc. and EN2 Resources, Inc.
representatives to inspect the stream channel conditions and Bull Creek Recreational
Tract road culvert. The purpose of the field inspection was to begin addressing USFS
staff questions regarding Spillway No. 20 operations and Bull Creek that were raised at
the April 21 EID/USFS meeting on the project.

ENZ2 Resources assisted District staff with identifying and assembling construction
contractor plan requirements for inclusion in the construction bid specifications. EN2
Resources also assisted District staff with preparing a letter response to USFS
correspondence regarding the plans for and timing of District and USFS project reviews.

L ake Aloha Dam Maintenance and Telemetry Station | nstallation Project
Based on comments received from the USFS, EN2 Resources revised the archaeol ogical
and historical resources reports for District submittal to the USFS for approval.

The District transmitted an application for Nationwide Permit Nos. 3 and 33 on May 3 to
the U. S. Army Corps of Engineers. EN2 Resources provided draft Streambed and
Lakebed Alteration Agreement applications to the District for review and transmittal to
the California Department of Fish and Game. With the State Water Resources Control
Board 401 Certification previowsly submitted, requests for agency review/approval still
have to be submitted to the U. S. Forest Service (Special Use Permit for helicopter
staging area and consistency review of project with Forest Plan), Regional Water Quality
Control Board (letter of explanation confirming no permits are required), and after all
other approvals are received, the Federal Energy Regulatory Commission (Authorization
to Proceed).

Transportation/Trails Plans

District and EN2 Resources coordinated on the possible addition of fencing repairs
maintenance and associated trails to the Transportation/Trails Plan. EN2 Resources met
with the consultant team on May 7 to begin refining the scope of the work planin
anticipation of receiving a notice to proceed from the District.




Relicensing Activities

The District and Forest Service participated in a March 31 meeting to discuss
District/USFS schedules and review processes for CIP engineering and construction
actions for 2004 and 2005. District management, Project Engineers and consultants, and
Forest Service management and representatives from the Placerville, Pacific, and Lake
Tahoe Basin Management Unit districts participated in the meeting, which included a
project-by-project review and discussion of contacts and procedures for planning and
Forest Service review of the projects.

Camp 2 Short-Cut Access Road

The USFS indicated that it has decided not to permit the Didtrict to rehabilitate and use
the Camp 2 Short-Cut Road on a seasonal basis as the District had requested, and that the
road will be permanently closed. The District will continue planning and consulting with
the USFS on required actions for stabilizing a surface slide and addressing vandalism of a
National Register of Historic Places-eligible rock wall on the primary Camp 2 access
road.

EID isawaiting a proposa from the USFS to close the Camp 2 Short-Cut road.

SPI Plum Creek Staging Area SWPPP Maintenance

District Camp 5 staff replaced and improving SWPPP BMPs at the Plum Creek staging
area based on poor performance of the existing SWPPP BMPs during this past winter.
The improvements to the BMPs include installing larger diameter straw wattles,
reorienting the layout of the wattles, and re-grading and placement of 6-12 inch rock in
the main drainage area to reduce erosion and better contain sediment.

Mill Creek Diversion Modification Project (Bore Hole)

Didtrict staff met on March 10 to discuss the potential methods, feasibility and
environmental considerations of drilling the bore hole from Mill Creek downward to the
Mill to Bull Tunnel, versus the currently proposed drilling of the bore hole from the Mill
to Bull Tunnel upward to Mill Creek. Reconsideration of the construction methods is
partly in response to comments from R. Kanz of the SWRCB on the District’s CEQA
Initial Study that the District should reconsider the Mill Creek downward drilling
method. District is evaluating its options.

2004 Project 184 Planned CIP Projects:

Hazel Creek Tunnel

Lake Aloha Telemetry/Dam Repairs

Spillway 20

Camp 2 Bridge and Slide

Silver Lake Spillway Automation

Echo Lake Outlet VValve Automation/Spillway Valve
Slide Repairs Flume 6& 7,

Special Use Permit/ Road Work

New Canal SCADA Alarms

Install Weather Station
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Replace Flume 52 Engineering

Rebuild Spillway Chutes Plan

Engineering For Flumes 31, 49-50 Concrete Flume
Engineering Echo Conduit and Tunnel Repairs
Deer Fencing Plan

Fence Camp 5

YVVVVY

*Akin Power house Water Quality Monitoring

The final water quality monitoring events were performed on Decenber 17 and 19
upstream and downstream of the Akin Powerhouse. The monitoring began in mid-
October and was performed an average of once per week to assess potential changesin
water quality during awide range of start- up and testing procedures for the powerhouse.
Results indicate that Akin Powerhouse operations had negligible effects on South Fork
American River water quality conditions during the monitoring periods.

SWPPP measures are in place and inspections are being performed as required.

*Power house Update:
EID is operating the powerhouse between 18 to 20mw. Currently we are operating both
Units 24 hours a day, while we perform further testing.

*Canal

The flows in the canal are being regulated by A-12 requirements for minimum fish flows.
Fish life this month per the settlement agreement is 129cfs at A-12, beginning May 1s.
Current flows in canal are ranging between 145-150 cfs. The canal is being patrolled on a
daily basis and there have been no magjor problems found which would prevent the canal
to be filled to its capacity. SCADA is being manned 24 hours a day to insure the reliable
and safe operation of the canal. Further automation of the Diversion Structure is planned
to control A-12 (Fish Release’s) and A-11 (cana flows).

EID is continually working on its automation to control the Diversion Structure at the
intake to regulate the float controller to allow EID to satisfy the A-12 minimum flow
requirements and place balance of water in the canal at A-11. Thiswill alow EID to
operate with much tighter flows, maximizing generation production. Mead & Hunt
continues to provide engineering support on the remaining tasks to be completed at
Intake.

EID isin the preliminary stages of beginning work on the Hazel Creek Tunnel. Access
Road and site clearing is scheduled to begin February 9, 2004, with burning of brush
scheduled to be completed by May 31, 2004. This project is expected to be in progress
between February 9 though October 31, 2004, at which time EID expectsto be
completed.

Tributary flows:
No tributaries are being diverted at this time.

Echo Lake
Installed three rows of spill boards and began filling Lake on May 6™



Caples L ake
Three rows of spill boards were installed in the spillway on May 30"

Silver Lake
The Radia Gates were close on Saturday April 10th and the Lake is being held at
approximately 22ft. (.7ft. below full).

Lake Aloha

Lake Alohais shut down for the winter, which is the normal operating pattern.

A visit to the Lake was made on Thursday April 8th at that time the Lake elevation was.
Staff 13.7ft. =1195 of .

DWR Bulletin 120 statesthat it’sa Dry Year. EID will be posting our 2004
operating plan on the website by May 15™.

Listed below arethe Projectsreadingsfor May 11, 2004, taken from SCADA:

Staff Ac. Ft. Draft
Echo Lake 0 0 0
Echo Conduit 0 0 0
Echo Creek 2.65 841.54 18.8 cfs
Caples Lake 51.44 16,113 28.7 cfs
Silver Lake 21.65 8,119 110.3
Pyramid Creek 2.65 53.63

There is 147.8 cfs @ A-11cfs being released into the canal at Intake and 602.0 cfs
flowing in the South Fork of the American River at Intake.

A-17 Forebay Storage 3797.66 = 307 AF
A-18 EID Irrigation Usage is 1.00 = 20.66 cfs

Mark Korkowski Steve Lindstrom
Co-Head Hydro Operations Water System Supervisor
530-647-5152 530-647-5169




